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CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 127 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:
To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle
time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate

Extra Work at Agreed Lump Sum:

Constructability Model Engineering and Fabrication Procedures for East End OBG

The Contractor shall provide engineering, detailing, and technical support necessary to develop constructability
models identified in this change order for OBG Lifts 13 and 14. In addition, the Contractor shall provide an Inspection
Testing Plan (ITP) and specialized fabrication procedures, not otherwise required by the Special Provisions, which will
establish fabrication tolerances and methods to measure tolerances. Based on constructability issues discovered
during the construction of the models revise fabrication procedures, DCP/DVP, ITP and other related fabrication
submittals as provided in the Special Provisions and this change order.

The Contractor shall submit to the Engineer written, detailed, and specialized fabrication procedures for the complex
assemblies listed below:

Saddle grillage for the east saddles

Temporary bearing assembly

K-Plate Assembly

Architectural housing Assembly

East Cable Anchorage Overall Assembly

Box girder reinforcement at East Saddle and Pier E2 bearing and Shear Key
Super Elevation Transition

Hinge A Assembly
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The detailed and specialized fabrication procedures shall include the following:

1. The assembly and welding sequence to identify the accessibility, position, weld process with reference to
the Weld Details in the working drawings and the WPS for the actual welding

2. Bolt tightening procedure to ensure that the bolts can be tightened and torqued in accordance with the
contract requirements

3. Inspection Testing Plan (ITP) for welds and bolts to demonstrate accessibility and sequencing, and to

ensure that welds and bolts are inspected prior to being inaccessible, and to identify special inspection

requirements _

Inspection holds points

Explain the dimensional verification procedures in accordance with the approved DVP, identify fabrication

tolerances where the Special Provisions and AWS D1.5 are not applicable, and identify which portions of -

the DVP will be utilized

Additional dimensional control procedures in conjunction with the approved DCP

Painting sequence and procedures

Identify all temporary attachments needed for handling including the final lifting

Details of jigs or other supports including supports for the handling of the segments by multi-wheelers such

as Scheuerle transporters
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The Contractor will be compensated at the agreed lump sum amount of $1,168,112.00 for the above extra work,
including all markups.

Estimate of Extra Work at Agreed Lump Sum oo, $1,168,112.00
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Extra Work at Agreed Unit Price

Constructability Models

The Contractor shall fabricate constructability m
fabrication procedures and welding sequencing,
plan for welds.

odels for portions of the East End OBG listed below to demonstrate
to verify access, and to demonstrate the proposed inspection testing

1.

2. Lift 14 — Cable Anchorage Zone and Hinge Pipe Beam Area Including Reinforcement

Lift 13 — Saddle Grillage Area and Box Girder Reinforcement at the Bearing and Shear Key Area

The Contractor may propose alternative steel grades for preparation of the constructability models with the approval
of the Engineer. For each constructability model, the Contractor shall follow the current written fabrication procedure
and welding sequence. The Engineer shall be allowed to witness all fit-up and welding for each constructability

model. Constructability models shall not be incorporated into the permanent OBG structure.

The exact make-up and limits of the constructability models will be as agreed upon between the Contractor and the

Engineer, and will be subject to modification, more

effort to produce the constructability models shall i
constructability models may be terminated at any

or less, with agreement of the Contractor and the Engineer. The
n no way impact the project schedule’s critical path. Work on the
time by either the Contractor or the Engineer.

The Contractor shall utilize lessons learned from the fa

the Fabrication/Erection Procedures, DCP/DVP, Inspe

in this change order.

Constructability models will be measured and paid for
metric ton of steel incorporated into the constructabilit
constructability models shall not exceed 600 metric to
the approved shop drawings. The agreed upon unit p
equipment necessary to construct the constructability

request, partial progress payments of completed extra

percentage of work completed.

brication of the constructability models to revise and resubmit
ction Testing Plan and other fabrication submittals as provided

at the agreed unit price of $5000.00 per metric ton for each

y models. Payment for the weight of steel incorporated into the
ns and will be determined from component weights shown on
rice shall include full compensation for all materials, labor and
models, complete in place, including all markups. Upon

work will be made at unit price based on the estimated

Estimate of Extra Work at Agreed Unit Price Cost (600 metric fons at $5,000.00/metric ton) = $3,000,000.00

Total Estimated Cost of this Change Order ...............

It is the intention of this CCO to provide schedule
of lifts 13 and 14 and create an opportunity for shi

$4,168,112.00

mitigation resources to facilitate the efficient and timely manufacture
pment in mid July 2011.
Estimated Cost:

Increase Decrease [ 194,168,112.00

By reason of this order the time of completion will be adjusted as follows:

0 days

Submitted by yi
Signature Resident Engineer L

/‘77(, — Jason Tom for Gary Pursell, Sup.T.E. Date [ A/A&
Approval Recomfijended by \ i
Signature Supervising Transportation Engineer

Gary Pursell, Sup.T.E.

eeal 4]

Engineer Approval By~

Signature v

A/;j

Fop PR

vate 5 /2./ /0
nsportation Engineer

. Peter Siegenthaler, Prin.T.E. Date EA 7/ 1©

We the undersigned contractor, have
equipment, furnish the materials, exce

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acce

proceeding with the ordered work and filing a written protest within

given careful consideration to the change proposed a

ptance of this order, your attention is dire

nd agree, if this proposal is approved, that we will provide all

pt as otherwise be noted above, and perform all services necessary for the work above specified, and will accept

cted to the requirements of the specifications as to

the time therein specified.

Contractor Acceptance by

N i ]
Signaturm /M/%/\ (Print name and title)
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